
Duration 

between 

events

Cumulative 

Days
Date Event

0 Friday, May 08, 2015
Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement 

must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement

10 10 Monday, May 18, 2015 Official Advertisement (On a Monday or Tuesday.  Include Draft RFP w/o attachments)

21 31 Monday, June 08, 2015 Letters of Interest for Phase I of the procurement process due in District Office by [5:00 pm] local time 62

28 59 Monday, July 06, 2015 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit [10:00 am] local time

3 62 Thursday, July 09, 2015
Contracting Unit submit Letter of Interest Scores and Proposal Evaluator comments to Selection Committee 

[10:00 am] local time

32 94 Monday, August 10, 2015 Public Meeting of Selection Committee to review and confirm Letter of Interest scores[XX:XX xx] local time

0 94 Monday, August 10, 2015
Notification to Responsive Design-Build Firms of the Letter of Interest scores [5:00 pm] local time (Design 

Build Firms are also provided their individual scores on this date)

2 96 Wednesday, August 12, 2015
Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the 

procurement process [10:00 am] local time

0 96 Wednesday, August 12, 2015 Shortlist Posting 

5 101 Monday, August 17, 2015
Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of 

the procurement process

9 110 Wednesday, August 26, 2015 Mandatory pre-proposal meeting District Office

0 110 Wednesday, August 26, 2015
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept 

Discussion Meeting No. 1

0 110 Wednesday, August 26, 2015
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One-on-

One Alternative Technical Concept Discussion Meeting No. 1

0 110 Wednesday, August 26, 2015 One-on-One Alternative Technical Concept Meeting No. 1

0 110 Wednesday, August 26, 2015
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept 

Discussion Meeting No. 2

0 110 Wednesday, August 26, 2015
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One-on-

One Alternative Technical Concept Discussion Meeting No. 2

0 110 Wednesday, August 26, 2015 One-on-One Alternative Technical Concept Meeting No. 2

12 122 Monday, September 07, 2015
Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of 

Design Exceptions or Variances [5:00 pm] local time.  
158

14 136 Monday, September 21, 2015 DDE completes review of ATCs and notifies Design-Build Firms

14 150 Monday, October 05, 2015
Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with 

Specification 2-4 prior to the submittal of Technical Proposal

7 157 Monday, October 12, 2015
Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the 

Design-Build Firms prior to the submittal of the Technical Proposal.

2 159 Wednesday, October 14, 2015 Technical Proposals due in District Office by [5:00 pm] local time

0 159 Wednesday, October 14, 2015 Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.

7 166 Wednesday, October 21, 2015 Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal 

27 193 Tuesday, November 17, 2015
Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer 

Session

2 195 Thursday, November 19, 2015
Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be 

allotted for questions and responses.

6 201 Wednesday, November 25, 2015
Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer 

Session [5:00 pm] local time

0 201 Wednesday, November 25, 2015
Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with 

Specification 2-4 prior to the submittal of the Bid Price Proposal

5 206 Monday, November 30, 2015
Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the 

Design-Build Firms prior to the submittal of the Price Proposal.

2 208 Wednesday, December 02, 2015 Price Proposals  due in District Office by [10:00 am] local time.

0 208 Wednesday, December 02, 2015 Public Meeting announcing of Technical Scores and opening of Price Proposals

12 220 Monday, December 14, 2015 Public Meeting of Selection Committee to determine intended Award

0 220 Monday, December 14, 2015 Posting of the Department’s intended decision to Award (Final Selection Posting) [5:00 pm]

0 220 Monday, December 14, 2015 FHWA Concurrence to Award

7 227 Monday, December 21, 2015 Anticipated Award Date 22

10 237 Thursday, December 31, 2015 Design-Build Firm execute the contract 

5 242 Tuesday, January 05, 2016 FDOT executes the contract

8.1 Months
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